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TESLA POWER PROJECT ISSUE IDENTIFICATION REPORT
 

This report has been prepared by the California Energy Commission staff to inform the 
Committee and all interested parties of the potential issues that have been identified in 
the case thus far. Issues are identified as a result of discussions with federal, state, and 
local agencies, and our review of the Tesla Power ProjectApplication for Certification 
(AFC), Docket Number 01-AFC-21. This Issue Identification Report contains a project 
description, summary of potentially significant environmental issues, and a discussion of 
the proposed project schedule. The staff will address the status of potential issues and 
progress towards their resolution in periodic status reports to the Committee. 

PROJECT DESCRIPTION 
On October 12, 2001, Midway Power LLC (MPLLC), a Delaware limited liability 
company, filed an Application for Certification (AFC) for the Tesla Power Project (TPP). 
MPLLC is seeking approval from the California Energy Commission (Energy 
Commission) to construct and operate the Tesla Power Project. The site is located on a 
60-acre portion of a 160-acre parcel, Assessor parcel No. 998-7825-1-4 Section 30, 
Township 2S, Range 4E, in Alameda County. The site is approximately 0.5 miles north 
of the PG&E Testa substation. The site will be accessed by the Midway Road bordering 
the eastside of the parcel. The project will be a nominal 1,120 MW electrical generating 
power plant with commercial operation planned for third quarter of 2004. The Tesla 
Power Project will consist of four natural gas fired generators and two steam turbine 
generators. Linear facilities consist of 0.8 miles of double-circuit 230-kV transmission 
line connected to the Tesla PG&E substation, a 24 inch 2.8 mile natural gas pipeline, 
and 1.7 mile water line constructed along the Midway Road. The schedule for review of 
this project has been determined to be twelve months starting on the December 5, 2001 
business meeting. 

POTENTIAL MAJOR ISSUES 
This portion of the report contains a discussion of the potential issues the Energy 
Commission staff has identified to date. This report may not include all the significant 
issues that may arise during the case, as discovery is not yet complete, and other 
parties have not had an opportunity to identify their concerns. The identification of the 
potential issues contained in this report was based on our judgement of whether any of 
the following circumstances will occur: 

•	 Significant impacts may result from the project which may be difficult to mitigate; 

•	 The project as proposed may not comply with applicable laws, ordinances, 
regulations or standards (LORS); 

•	 Conflicts may arise between the parties about the appropriate findings or conditions 
of certification for the Commission decision that could result in a delay to the 
schedule. 
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INTERNAL DISTRIBUTION LIST
 

FOR YOUR INFORMATION ONLY! Parties DO NOT mail to the following 
individuals. The Energy Commission Docket Unit will internally distribute 
documents filed in this case to the following: 

ROBERT A. LAURIE PUBLIC ADVISER 
Commissioner & Presiding Member 
MS-31 Roberta Mendonca 

Public Adviser's Office 
MICHAL C. MOORE 1516 Ninth Street, MS-12 
Associate Member Sacramento, CA 95814 
MS-32 Email: pao@energy.state.ca.us 

Major Williams, Jr. 
Hearing Officer 
MS-9 

Jack Caswell 
Project Manager 
MS-15 

Lisa DeCarlo 
Staff Counsel 
MS-14 
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